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Chief, Industrial Division DATE: 29 Beptember 1958
Chief, Shipbuilding Branch

I/SH Branch Report for September 1958.

1. Status of Branch Projects is as follows:
(a) Project No. 35.1559
USSR Shipbuilding Costs
Responsible Analyst: _ 25X1A9a
Due Date to 8t/PR: 29 May 1958
Hours to 9/1/58: 1,021.5
Second draft of the report on this project has been
submitted. Review by Branch Chief indicated considerable revision
required. Draft is now being reviewed by Chief, D/I.
(b) Project No. 35.1933
USSR Shipbuilding Industry in Economic Region ITT 25X1A9a
Responsible Analysts: _

Due Date to St/PR: 2 June 1959

Hours to 9/1/58: 323

No work has been done on this project in recent months.
Further work will follow completion of Project No. 35.2090.

(¢) Project 35.2090
Methodology for Capability Estimetes 25X1A9a
Responsible Analysts:
Due Date to St/PR: 29 December 1958
Hours to 9/1/58: 60
Little work has been done on this broject to date due to

other priority commitments by the responsible analysts. Due to pr -

tions for the Shi‘p‘building Conference in November it is doubted the due
date of this project can be met.
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(d) Project 35.239h

Ruble Cost Estimate of USSR "W" Class Submarine.
- Responsible Analyst: _ 25X1A93

Due Date to St/PR: 1 June 1959.
Hours to 9/1/58: None
Work has not been started on this project.

(e) Project 35.2L09
1958 Shipbuilding Conference 25X1A9a
Responsible Anslysts: _
Due Date to St/PR: No formal report is to be made.
Hours to 9/1/58: 137

Considersble work hess been done during the month in
preparation for this conference as follows: 25X6A

triony mate of N -1 010
for the Bloc reviewed end u .

2. Paper being prepared on "Soviet Shipbuilding Capacity
and Programs"

3. Eetimates of Sino-Soviet Bloc shipbuilding being
reviewed and updated.

2. Btatus of Support Projects:
(a) Project 00.2117
Revision of Briefing Handbook
Due Date: 18 October 1958

Responsible Analyst: Estimates from each analyst are
coordinated by I\ | /g,

Forms for revision have not yet been received from
St/FB/A.

(b) Project 00.2416
Geps in Shipbuilding Information Requirements in East
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Due Date: 30 September 1958
‘Responsible Analyst: _ 25X1A9a
Pgper submitted 11 September 1958.
(e) Project 10.1803
Chicom NIE
Due Dete: 2 January 1959

Responsible Analyst: [N 25X1A%a

Terms of reference have been received and review of
production estimates started.

() Project 10.2020
Outlook for Stabllity in Hungery
Due Date: 1 October 1958
Responsible Analyst: _ 25X1A9a
No requirements have been levied on the Branch to date.
(e) Project 10.2205

p Outlook for Stability in The European Satellites through
1963.

Due Date: 30 September 1958
Branch underetends this project was cancelled.
(£) Projects 30.1826 and 30.1830
Section 64 NIS 26 and 13A respectively
Due Dates: 28 November 1958 and 15 September 1758

Drafts of Sections 64E, Shipbuilding, have not been
received as yet from ONI.

(g) Two drafts for poseible use as CM's have been submitted
during the month.
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3. Changes in Estimstes

There have been no developments in intelligence on shipbuilding
which would change present estimates significantly.

L. Relationships with other components.
(a) I/SH representatives attended an ONI meeting at which
ﬁ" ’ |~ the intelligence on the new (or possibly conversion) submerines sighted
\) /;’;' in Leningrad was thoroughly reviewed.

(b) I/SH representatives met with ONI analysts to discuss
ONI comments on Project 30.2091.

5. Future Plans. 25X1A9a

I/SH representatives

the
25X1X7 19

6. Other Problems and Recommendstions.

None.

25X1A%9a
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